
 

 

 
Santa Monica Community College District 

Citizens’ Bond Oversight Committee 
 OCTOBER 19, 2016 

MINUTES 

 
A meeting of the Santa Monica Community College District Citizens’ Bond Oversight Committee was held 
on Wednesday, October 19, 2016 at 8 a.m. in Drescher 300‐E (the Loft) at Santa Monica College, 1900 
Pico Boulevard, Santa Monica, California. 
 
I.  CALL TO ORDER: 8:05 a.m. 
 
2.  ROLL CALL 
 

 Jeffrey Graham, Chair ‐ Present 

 Sion Roy, Vice‐Chair ‐ Present 

 Sharon Barovsky ‐ Absent 

 Michael Dubin ‐ Present 

 Katherine Reuter ‐ Present 

 Sonya Sultan – Present  

 Zavanna Negron – Absent  
 

Others Present: 

 Dr. Kathryn E. Jeffery, Superintendent/President  

 Robert Isomoto, VP Business Administration 

 Don Girard, Senior Director, Government Relations/Institutional Communications 

 Greg Brown, Director Facilities 

 Chris Bonvenuto, Chief Director, Business Services 

 Ramin Nematollahi, Citizens’ Bond Oversight Committee Coordinator 

 Charlie Yen, Director, Contracts 

 Emil Zordilla, Assistant Director, Facilities Planning  
 
3. APPROVAL OF MINUTES 
 

The minutes for the Citizens’ Bond Oversight Committee Meeting of April 20, 2016 and July 20, 
2016 were approved as is.   Motion was made by Katherine Reuter and seconded by Sonya Sultan 
and unanimously approved.   

 
4. INTRODUCTION OF REAPPOINTED AND NEW MEMBERS  

 
The SMCCD Board of Trustees (July 5, 2016) reappointed Jeffery Graham and Katherine Reuter for 2 
year term and appointed SMC Associated Student Zavanna Negron for a one‐year‐term.   
 

5. ELECTION OF CHAIR AND VICE‐CHAIR, 2016‐2018 
Sonya  Sultan was elected as  the Chair and Katherine Reuter was elected as Vice‐Chair and 
unanimously approved by the committee.   

 
6. CITIZEN’S BOND OVERSIGHT COMMITTEE ANNUAL REPORT, 2015‐2016 

The Annual Report 2015‐2016 was approved as presented.  Motion was made by Michael Dubin 
and seconded Sonya Sultan and unanimously approved.   
 



7. REPORTS and DISCUSSION  
 

I. SMC Bond Construction Projects Update:   Greg Brown, Director of  Facilities,  gave  a  visual 
presentation of the  bond constructions projects:   

 

 Center for Media and Design:  The project is progressing as planned.  Date of completion is 
schedule for first quarter of 2017.  
 

 East Wing Performing Arts Center: The Performing Arts Center – East Wing, formerly the 
Madison Elementary School. The project is on track to be completed first quarter of 2017.  
Signage will be complete by end of 2016.   

 

 Core Performance Center: Formerly known as Center Health/P.E./Fitness/Central Plant, is 
projected to be completed by January of 2017.  It will include 3 fitness studious, a 50‐foot 
climbing wall, a  large  fitness center, weight‐room and  locker‐rooms.   A second phase of 
construction  will  renovate  the  existing  classrooms  in  the  Gymnasium  the  projected 
completion date is mid‐2017.  In the basement of the building is the Central Cooling plant 
which provided chilled water to aid the cooling systems to the campus the Library, Science 
Center, HSS and the Business center and will expand.   It  is projected that  it will save the 
college $150,000 annually.   
 

 Student Services Building: The foundation for the student services building has been poured 
and installing pillars.  The project is progressing as planned and the project completion date is 
for the last quarter of 2018.   

 

 Malibu  Campus:  All  approvals  have  been  received.    The  City  of Malibu Waste Water 
Maintenance system installation has commenced and projected completion is last quarter 
of 2018/first quarter of 2019.    
 

 Early Childhood Education Center:  The plans have been submitted to the Division of State 
Architects (DSA) and coastal commission.   The project  is to be commence  last quarter of 
2017 with a completion date of last quarter of 2018.   

 
Measure U, S and AA and Bond Sales Expenses Reports (reports included with agenda) 
 

 The SMC Bond Capital Construction Budget Summary as of September 30, 2016 reports 
the following: 

Measure U Budget:  $160,000,000 
Measure S Budget:  $143,500,000 
Measure AA Budget  $295,000,000 
Other Funding Received:  $  26,019,534 
Other Funding Pending:  $  52,594,548 
Total Budget:  $698,590,482 
Estimate at Completion:  $698,590,482 
Bond Funds Remaining:  $179,484,591 

 

 Measure U: Total Measure U expenditures last period were $38,051; total remaining funds 
are $11,963,016; no budget variance. 

 

 Measure  S:    Total  expenditures  last  period  were  $49,915  total  remaining  funds  are 
$55,741,834; no budget variance. 

 



 Measure AA:  Total expenditures last period were $6,226,262; total remaining funds are 
$111,779,741; no budget variance.   

 

 The Bond Sales/Expenses Report indicates total bond amounts, bond issue dates/amounts, 
unsold bond amount and total available as of September 30, 2016. 

 
Total Bond:  $598,500,000 
Total Available:  $528,492,559 
Total Expenses:  $419,015,409 
Total Available Remaining:  $109,477,150 
Total Unsold Bond:  $  70,007,441 

 

 The  SMC  Bond  Construction  Program  Contractor  List  as  of  September  30,  2016  was 
presented for information.  
 

 Current information on all bond construction projects is available at: 
http://smcbondprogram.com  and at http://www.smc.edu/CBOC  

8. SCHEDULE OF MEETINGS FUTURE MEETINGS, 2016‐2017 
 

Wednesdays at 8 a.m. 
  January 18, 2017 
  April 19, 2017 
   

9. ADJOURNMENT:  9:12 AM 
The next meeting of the Citizens’ Bond Oversight Committee will be held on Wednesday, January 
18, 2017 at 8 a.m. in Drescher 300‐E (the Loft) at Santa Monica College, 1900 Pico Boulevard, 
Santa Monica, California. 
 


