
	  

Santa	  Monica	  Community	  College	  District	  
Citizens’	  Bond	  Oversight	  Committee	  

MEETING	  –	  July	  16,	  2014	  
MINUTES	  

	  
A	  meeting	   of	   the	   Santa	  Monica	   Community	   College	   District	   Citizens’	   Bond	   Oversight	   Committee	   was	  
held	  on	  Wednesday,	  July	  16,	  2014	  in	  Drescher	  Hall	  Room	  300-‐E	  (the	  Loft)	  at	  Santa	  Monica	  College,	  1900	  
Pico	  Boulevard,	  Santa	  Monica,	  California.	  
	  
I.	   CALL	  TO	  ORDER	  -‐	  8:02	  a.m.	  
	  
2.	   ROLL	  CALL	  

Heather	  Anderson,	  Vice-‐Chair–	  Present	  
Michael	  Dubin	  –	  Absent	  
Jeffrey	  Graham	  -‐	  Absent	  
Ty	  Moura	  -‐	  Absent	  
Katherine	  Reuter	  –	  Present	  
Sion	  Roy	  –Present	  
Sonya	  Sultan	  –	  Present	  
Sam	  Zivi	  –	  Present	  
	  
Others	  Present:	  

Greg	  Brown,	  Director	  of	  Facilities	  and	  Planning	  
Don	  Girard,	  Senior	  Director,	  Government	  Relations/Institutional	  Communications	  
Bob	  Isomoto,	  Vice-‐President,	  Business/Administration	  
Lisa	  Rose,	  Citizens’	  Bond	  Oversight	  Committee	  Coordinator	  
 

3.	   APPROVAL	  OF	  MINUTES	  –	  April	  16,	  2014	  
Motion	  was	  made	   by	   Katherine	   Reuter	   and	   seconded	   by	   Sam	   Zivi	   to	   approve	   the	  minutes	   of	  
Citizen’s	  Bond	  Oversight	  Committee	  meeting	  on	  April	  16,	  2014.	  	  The	  minutes	  were	  unanimously	  
approved.	  
	  

4. ELECTION	  OF	  CHAIR,	  2014-‐2016	  
Motion	  was	  made	  by	  Katherine	  Reuter	  and	  seconded	  by	  Sonya	  Sultan	  to	  elect	  Heather	  Anderson,	  
Chair,	  2014-‐2016.	  	  It	  was	  agreed	  that	  the	  Vice-‐Chair	  will	  be	  elected	  at	  the	  next	  meeting	  of	  the	  CBOC.	  

	  
5. REAPPOINTED	  AND	  NEW	  MEMBERS	  	  

At	  its	  meeting	  on	  July	  1,	  2014,	  the	  SMCCD	  Board	  of	  Trustees	  appointed	  the	  following	  members	  to	  the	  
Citizens’	  Bond	  Oversight	  Committee,	  for	  a	  two-‐year	  term,	  2014-‐2016:	  

	  
Katherine	  Reuter*	  
Sam	  Zivi*	  
Jeffrey	  Graham	  
	  

*Reappointed	  for	  a	  second	  two-‐year	  term,	  2014-‐2016	  
	  
Note:	  	  The	  SMC	  Associated	  Students	  will	  recommend	  a	  student	  representative	  in	  September.	  

	   	  



	  
6. REPORTS	  and	  DISCUSSION	  (reports	  included	  with	  agenda)	  
	  

SMC	  Bond	  Capital	  Construction	  Budget	  Summary	  as	  of	  June	  30,	  2014	  
This	  report	  includes	  information	  on	  the	  entire	  bond	  capital	  construction	  program	  on	  one	  page:	  

• Project	  Number	  
• Project	  Name	  
• Bond	  Measure	  Budget	  
• Other	  Funding	  
• Total	  Budget	  
• Estimate	  at	  Completion	  
• Variance	  
• Status	  
• Bond	  Funds	  Remaining	  

	  
The	  detailed	  reports	  now	  include	  a	  Bond	  Budget	  History	  page	  (see	  pages	  16,	  27	  and	  40	  of	  reports	  
distributed	  with	  agenda).	  
	  
Overview	  of	  Projects	  
	  
• Information	  Technology	  Building:	   	  The	   first	  phase	   is	  completed	  and	  staff	   is	  moving	   in	  next	  

week.	  	  Phase	  2	  (remodeling	  of	  the	  old	  media	  center)	  will	  start	  when	  it	  is	  vacated	  and	  will	  be	  
completed	  in	  six	  months.	  
	  

• Academy	   of	   Entertainment	   and	   Technology:	   	   The	   first	   level	   of	   the	   parking	   garage	   is	  
complete.	  	  The	  foundation	  for	  KCRW	  and	  renovation	  of	  the	  existing	  building	  are	  underway.	  	  
Construction	  will	  continue	  through	  the	  end	  of	  2015.	  
	  

• Performing	  Arts	  Center	  East	  Wing:	  	  This	  a	  new	  two-‐story	  building	  east	  of	  the	  Broad	  Stage.	  	  It	  
is	  a	  14-‐month	  project.	  
	  

• Health/P.E./Fitness/Central	  Plant:	   	  This	  new	  three-‐story	  building	  will	   replace	  the	  old	   locker	  
room.	  
	  

• Early	   Childhood	   Education	   Center:	   	   Issues	   with	   the	   site	   at	   the	   Civic	   Center	   have	   been	  
resolved,	  and	  the	  plans	  will	  need	  to	  go	  through	  the	  City	  of	  Santa	  Monica	  approval	  process.	  	  
This	  is	  a	  laboratory	  school	  for	  SMC	  students	  to	  be	  operated	  by	  a	  third	  party	  for	  children	  in	  
the	  community	  (enrollment	  of	  106	  children).	  	  
	  

• Malibu	   Center:	   	   The	   District	   continues	   to	   work	   through	   the	   approval	   process.	   	   It	   will	  
probably	  take	  through	  the	  end	  of	  this	  year	  to	  work	  out	  the	   issues	  with	  the	  City	  of	  Malibu.	  	  
The	  plans	  are	  currently	  in	  the	  Division	  of	  the	  State	  Architect	  (DSA).	  

	  
• Student	  Services	  Building:	  	  The	  architects	  made	  a	  presentation	  at	  the	  last	  Board	  of	  Trustees	  

meeting.	  	  The	  project	  is	  moving	  ahead	  into	  Phase	  2	  –	  design	  development.	  
	  
	   	  



Measure	  U,	  S	  and	  AA	  and	  Bond	  Sales	  Expenses	  Reports	  
	  	  
• Measure	   U:	   Total	   Measure	   U	   expenditures	   last	   period	   were	   $339,258;	   total	   remaining	  

funds	  are	  $17,347,064.	  
	  

• Measure	   S:	   	   Total	   expenditures	   last	   period	   were	   $77,360;	   total	   remaining	   funds	   are	  
$68,757,962.	  

	  

• Measure	  AA:	   	   Total	   expenditures	   last	   period	  were	   $9,146,888;	   total	   remaining	   funds	   are	  
$227,910,184.	  

	  

• The	  District	  will	  be	  considering	  the	  sale	  of	  bonds	  to	  spend	  in	  the	  next	  three	  years.	  	  More	  
specific	  information	  will	  be	  available	  at	  the	  next	  meeting.	  

	  
• The	  Bond	  Sales/Expenses	  Report	  indicates	  total	  bond	  amounts,	  bond	  issue	  dates/amounts,	  

unsold	  bond	  amount	  and	  total	  available	  as	  of	  March	  31,	  2014.	  
	  

Total	  Bond	   $598,500,000	  
Total	  Available	   $383,496,730	  
Total	  Expenses	  as	  of	  6-‐30-‐14	   $284,484,789	  
Total	  Available	  Remaining	   $	  	  	  99,011,941	  	  
Total	  Unsold	  Bond	   $215,003,270	  
	  

• The	  SMC	  Bond	  Construction	  Program	  Contractor	  List	  as	  of	  June	  30,	  2014	  was	  presented	  for	  
information.	  	  
	  

• Current	  information	  on	  all	  bond	  construction	  projects	  is	  available	  at:	  
http://smcbondprogram.com/	  

	  
	  
7.	   SCHEDULE	  OF	  MEETINGS,	  2014-‐2015	  

Wednesdays	  at	  8	  a.m.	  
October	  15,	  2014	  
January	  21,	  2015	  
April	  15,	  2015	  

	  
8.	   ADJOURNMENT	  –	  8:47	  a.m.	  

The	   next	   meeting	   of	   the	   Citizens’	   Bond	   Oversight	   Committee	   will	   be	   held	   on	   Wednesday,	  
October	   15,	   2014	  at	   8	   a.m.	   in	  Drescher	  Hall	   300-‐E	   (the	   Loft)	   at	   Santa	  Monica	  College,	   1900	  
Pico	  Boulevard,	  Santa	  Monica,	  California.	  


