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STATEMENT OF COMPLIANCE 
 
 
This Annual Report is submitted to the Board of Trustees by the Santa Monica Community College 

District Citizens’ Bond Oversight Committee.   

 

The Committee advises that, to the best of its knowledge, the Santa Monica Community College 

District is in compliance with the requirements in Article XIIIA, Section 1(b)(3) of the California 

Constitution.  In particular, bond revenue has been expended only for the purposes so described in 

Measure U and no funds were used for any teacher or administrative salaries or other operating 

expenses as prohibited by Article XIIIA, Section 1(b)(3)(a) of the California Constitution. 
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SUMMARY OF THE CITIZENS’ BOND OVERSIGHT COMMITTEE  

PROCEEDINGS AND ACTIVITIES 
 
Meetings of the Citizens’ Bond Oversight Committee 
 
The Committee conducts its meetings in accordance with provisions of the Ralph M. Brown Public 
Meetings Act, Government Code Sections 54950 et seq.  Meeting notices and agendas are sent to 
members of the Committee within the required period of time and are also posted at eight SMC 
campus locations and satellite sites. Meeting notices, agendas, minutes and all documents and reports 
received by the Committee members are a matter of public record and made available on the SMC 
website: (www.smc.edu/admin/trustees/CitizensBondOversightCommittee/default.htm) 
 
Meetings, 2007-08 
 
July 18, 2007 

Information and Discussion Items: 
• Capital Outlay Program – Bond Projects 
• Measure U/Measure S Projects Expenditure Reports 
• Measure U/Measure S Construction Projects Timeline 

Action taken: 
• Election of Officers for 2007-08 

 
October 17, 2007 

Information and Discussion Items: 
• Measure U/Measure S Construction Projects Timeline 
• Measure U/Measure S Projects Expenditure Reports 
• Bond Sales/Expenses Report 

Action taken: 
• Approval of Annual Report, 2006-07 

 
January 16, 2008 

Information and Discussion Items: 
• Measure U/Measure S Construction Projects Timeline 
• Measure U/Measure S Projects Expenditure Reports 
• Bond Sales/Expenses Report 
 

April 16, 2008 
Information and Discussion Items: 
• Presentation of the Student Services Building Project 
• Measure U/Measure S Construction Projects Timeline 
• Measure U/Measure S Projects Expenditure Reports 
• Bond Sales/Expenses Report 
• Expiring terms of four members 

 
Included in Annual Report:  

• Capital Outlay Program Bond Project Descriptions and Project Status, as of July 1, 2008 
• Measure U Construction Projects Schedule and Projects Expenditure Report, as of July 1, 2008 
• Measure S Construction Projects Timeline and Projects Expenditure Report, as of July 1, 2009 
• Bond Sales/Expenses Report 
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Introduction 

The college’s capital outlay program consists of the following projects which are funded primary 
from our local bond programs, Measure U and Measure S.   Additional funding sources are noted 
for each project.    Projects are listed by the approximate dates of completion, although the 
schedule is pending on several projects.    Project descriptions for projects in planning are subject 
to change.   Project descriptions for completed projects are the original descriptions although 
current programs may have changed.   Some projects were part of the original master planning 
and continue to be listed even though funding from Measure U and S may no longer be possible 
due to increases in construction costs. 

 
Emeritus College             
 
Project Description: Emeritus College, a program designed for lifelong learning, was located in a rented 
storefront on the first level of a parking garage on 2nd Street.    The program long ago outgrew its- former 
home.  The first use of Measure U bond funds was the purchase of a newly constructed four story 
building further north on 2nd Street.  This building gives Emeritus a permanent home with room to 
accommodate all their programs including a computer room, exercise studios and art classroom. There is 
also a large multipurpose room on the first floor for lectures, films and productions.  The building shell 
was completed when the college purchased the building and the interior improvements were completed by 
the college. 
 
Project Schedule:  Completed 
Project Bond Allocation: $8,909,940 
Funding Sources:  Measure U, SMC Foundation 
 
Relocate Kinesiology, Dance, Recreation and Athletics 
                         
Project Description: The former offices of the Kinesiology, Dance, Recreation and Athletics 
departments were in a temporary building installed in 1976.  The temporary buildings had numerous 
maintenance problems and code deficiencies.  The college has removed these buildings to create open 
space on the campus.  The project has resulted in a similar amount of offices and has added a conference 
room and workroom to make a more useable office facility. The offices are on the second floor of the 
gymnasium complex, where the east bleachers of the stadium used to be located, making better use of the 
limited ground space on the campus.     
 
Project Schedule:  Completed 
Project Bond Allocation: $2,797,033 
Funding Sources:  Measure U 
 
Library Village Renovation – Math                                                           
Project Description: With the completion of the new Library, the “Temporary Library” was made 
available for renovation.    The Math department was working out of temporary buildings that were set up 
after the 1994 earthquake.    Those buildings will need to be removed to make way for the Liberal Arts – 
South Building.     With this renovated facility all of the Math department is located in one building with 
additional classroom and lab facilities. 
 
Project Schedule:  Completed 
Project Bond Allocation: $1,458,690  
Funding Sources:  Measure U 
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Bundy Campus (Former BAE Systems Site next to Santa Monica Airport)                               
 
Project Description: The 1998 Santa Monica College Facilities Master Plan proposed that additional 
property be purchased for instructional facilities and parking.   In December 2001, the SMC Board of 
Trustees approved the purchase of the 10.4 acre parcel of land south of the Santa Monica Airport, owned 
and occupied by BAE Systems, with about 1,200 employees.    BAE accessed the property through two 
vehicular entrances through the Santa Monica Airport and one on Stewart Avenue.   In May 2003, BAE 
Systems ceased occupancy.  In July 2003, the SMC Board of Trustees approved certain property 
improvements, including roadway access to the lower portion of the property from Bundy, safety 
modifications, and utility relocations. 
   
In September 2003, SMC began an ongoing series of neighborhood meetings with nearby residents. 
These meetings resulted in consensus for a 10-foot sound wall on the perimeter of the property along both 
the Stanwood Place and Stewart Avenue sides of the campus, along with hundreds of new trees and new 
landscaping.  These improvements addressed quality of life issues by creating a buffer between the 
college and the residential neighborhood.   The College intends to prohibit both vehicular and pedestrian 
access to the campus from Stewart Avenue (excepting emergency vehicles) and require all access from 
either Bundy or Airport Avenue.   
 
In March 2004, the SMC Board of Trustees approved the demolition and removal of Building #1, a very 
large one-story manufacturing and warehouse building; the demolition and removal of Building #3, a 
smaller one-story manufacturing building; the renovation of Building #4 (West Building), the four-story 
office building; and additional landscaping improvements.   The removal of the manufacturing and 
warehouse facilities resulted in a reduction of 100,000 square feet of building space on the property.   In 
accordance with CEQA, the Board of Trustees adopted a Mitigated Negative Declaration in connection 
with its approval of the adaptive reuse of Building #4.  The four-story building is used for the College’s 
Nursing program, Early Childhood Education program, Continuing Education program, and one floor for 
general education classes. 
 
In July of 2004 construction commenced on a complete renovation of the West Building.   The building 
was finished and opened for classes in summer of 2005. 
 
In January of 2005, the Board of Trustees approved a group of architects and consultants to plan the long 
term future of the site.   A number of meetings were held with faculty, staff, students and community 
members to review possible future uses for the site.   A master plan, environmental impact report and 
traffic study were approved by the Board in February of 2007.    The City of Los Angeles has approved a 
new traffic signal and driveway for the campus. 
 
Project Schedule:   West Building Completed 
    Master Plan and EIR Completed 
    Traffic signal and driveway under construction 
Project Bond Allocation: West Building: $29,291,387 (Includes related site work) 
Funding Sources:  Measure U and S (Driveway and Signal) 
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Renovation, Theater Arts 
                                                                       
Project Description: Originally designed as a small children's theater and a radio theater, the Little 
Theater (later called the Main Stage) at Santa Monica College was first occupied in 1952.  
 
It received some minor remodeling and renovation over the years, but was never been modified to 
accommodate its current use as a facility for the production of drama and musical theater.  Its physical 
limitations severely restricted the type of productions which were be presented, therefore limiting the 
experience of our acting, directing, and technical theater students and restricting the creativity of students, 
faculty and staff.   Along with numerous functional improvements, significant ADA and Fire Code 
upgrade and compliance measures were part of this project. 
 
The new project has full theatrical lighting and sound facilities, a larger stage with space above to fly 
scenery out of audience view, larger dressing rooms with showers and full costume shop.    Scenery can 
now be built in the scene shop and moved to the stage, before all large scenery pieces were built on stage, 
limiting stage use for classes and rehearsals. 
 
Project Schedule:  Completed 
Project Bond Allocation: $19,569,266  
Funding Sources:  Measure U 
 
 
Music Complex 
                                                              
Project Description: The former Music Building was completed as part of the original campus in 1952.   
Since 1985, the SMC Music Department has added a symphony orchestra, concert band, and an opera 
workshop to its performance group offerings as well as increasing the number of applied music classes to 
include string, woodwind, brass and percussion classes as well as the piano, voice, recorder and guitar 
classes it has traditionally offered.  The new facility has 27 practice rooms instead of 14 in the former 
building.  The additional practice rooms and support areas have significantly improved the quality of the 
educational experience for music students. 
 
The Music department move is needed to make room for the planned Student Services complex which 
will take the ground space currently occupied by Music and the Amphitheater. 
 
Project Schedule:  Completed 
Project Bond Allocation: $1,967,421  
Funding Sources:  Measure U 
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Performing Arts Complex                                            
 
Project Description: The Music and Performing Arts Complex, Madison Campus project is SMC’s new 
comprehensive teaching, exhibit and performance facility for the arts. Within the framework of SMC’s 
overall mission, the new facility will strive to promote artistic excellence, creativity, collaboration, and 
the free exchange of ideas in an open, caring, challenging yet supportive community of learners, thereby 
building new and future generations of artists and audiences. 
 
The Music and Performing Arts Complex will serve as an academic institution, accommodating the arts 
education programs and departments of SMC and serving the College community through exceptional 
training in the performing arts. Throughout the academic year, the theater will serve as a large classroom 
or lecture hall suitable for screenings, performance workshops, guest speakers, and other classroom 
activities and College-related uses.  
 
The facility’s intent is to present programs and performances that reflect the cultural diversity, the 
multiplicity of interests, and the full range of ages that characterize the students of SMC and the residents 
of the region. The theater hopes to set a new standard for artistic excellence for SMC students and to 
attract the highest caliber of visiting artists to the venue. 
 
The theater will be located on the 4.4-acre former Madison Elementary School leased from the Santa 
Monica-Malibu Unified School District for 66 years, at 1310 11th Street. The theater addition is about 
34,000 square feet and the existing building is about 40,000 square feet. The facility will have 541 seat 
and state of the art sound, lighting and production facilities.  The project includes parking for 301 cars as 
well as improvements to the existing rehearsal hall.  
 
Project Schedule:  Completed 
Project Bond Allocation: $36,486,648, Total Project Cost $39,479,224 
Funding Sources:  Measure S and SMC Foundation 
 
 
Earthquake Replacement Liberal Arts North                   
Earthquake Replacement Liberal Arts South  
                                             
Project Description: The Liberal Arts Bldg, originally constructed in 1952, was extensively damaged 
during the 1994 Northridge Earthquake.    The college has determined that the replacement of the Liberal 
Arts Building is a more sensible, safe, and prudent course of action to take, rather than restoring the 
building back to it's original 1952 configuration with respect to poor functionality, low technology and 
low efficiency.   
 
The new building has two wings, one that is being planned for the history department and another for the 
social sciences.     The first phase has nine new classrooms and faculty offices, the second phase has 15 
new classrooms and faculty offices including lab and tutoring space.   Each classroom will be a “smart” 
classroom wired for computer and instructional technology. 
 
The district has obtained funding from a variety of sources including federal, state and local (City of 
Santa Monica).    Due to the funding timelines of the granting agencies the construction on one wing was 
started before funds were released for the second wing.     
 
Project Schedule North:  Completed 
Project Schedule South:  Completed 
Project Bond Allocation: $12,619,066, Total Project Cost $30,365,036 
Funding Sources:  City of Santa Monica Earthquake Redevelopment, State, FEMA, Measure U 
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Shuttle Replacement Parking  
                                                    
Project Description: The College has operated a shuttle parking lot at the Santa Monica Airport since 
1988.  This remote shuttle lot has played a major part in the college’s transportation management 
program.   In November of 2005 the City of Santa Monica commenced construction of a public park at 
the Airport and has temporarily moved the shuttle lot to a beach parking lot.   The beach lot is not suitable 
for long term use by the college and the City has asked to college to leave the location after the spring 
semester.  In January of 2007 the college completed a purchase of 2.35 acres from Verizon at the corner 
of Stewart and Exposition in Santa Monica.   Soon thereafter construction commenced on a 220 space 
parking lot which opened for fall 2007. 
 
Project Schedule:  Completed 
Project Bond Allocation: $18,967,156  
Funding Sources:  Measure U 
 
Northwest Quad Development 
                  
Project Description: Santa Monica College has very limited land space. Over the years both the number 
of students and the number of buildings have grown on campus. In addition to this, after the 1994 
Northridge earthquake a large number of temporary structures were placed on the campus to hold 
programs that were dislodged from their original buildings for repairs and renovations. 
 
With the planned removal of many of the temporary structures the college will have the opportunity to 
create some much need open space on the campus. In addition, the 1998 Master Plan calls for the removal 
of the Amphitheater to make way for the planned Student Services complex.  An area needs to be 
provided for student events that were formally held in the amphitheater.   The new Library, Campus 
Theater, and Liberal Arts will face the new “quad” area creating a central focal point for this portion of 
the campus. 
 
Project Schedule: Completed 
Project Bond Allocation: $11,493,568 
Funding Sources:  Measure U 
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Campus Infrastructure/Safety 
       
Project Description: The major portion of the Santa Monica College campus was opened in 1952.  Much 
of the original infrastructure still remains.    Some of the infrastructure was damaged in the 1994 
Northridge Earthquake.  Pieces of the original infrastructure have been repaired and replaced over the 
years on a piecemeal basis.     Changes in technology have rendered much of the original infrastructure 
obsolete.  In addition changes in our society require that additional efforts are needed to provide a safe 
and secure environment for the campus community.   Other safety upgrades include earthquake retrofits. 
 
This project proposes to update the infrastructure for traffic, water, gas, sewer, electrical, fire and security 
based upon recent master planning efforts.  It also includes a suitable facility for the colleges Information 
Technology area.   The changes will be coordinated with building construction activity in the area.  As 
part of the infrastructure project, the college will address circulation including improvement of the Pico 
Blvd. presentation, signage and way finding. 
 
Project Schedule:  In Planning; Construction completion in stages through 2009 
Project Bond Allocation: $7,649,901 
Funding Sources:  Measure U 
 
 
Student Services Building     
 
Project Description: In conformance with the 1998 SMC Adopted Master Plan this project will combine 
and provide improved user access to various student services and some administrative functions.    
 
The new Student Services portion of this proposed building will facilitate the centralization of all Student 
Services operations that are also presently dispersed throughout the campus, and housed in temporary 
buildings.  This project provides office and service space for approximately 25 Student Services 
functions.   
 
The Administration portion of this proposed project will house Academic and Student Services 
administrators, and to be integrated along with the Student Services functions to provide a one-stop 
service delivery location.  The new building will be sited near the Pico Boulevard main entrance to the 
SMC campus and thereby provide immediate access for students and members of the college community.  
 
This proposed project also includes accommodation for vehicular access/egress, and underground 
parking, all in compliance with the Master Plan goal to provide more below grade vehicle parking at the 
main campus. 
 
Project Schedule:  In planning; 2012 Completion 
Estimated Project Cost: $94,027,100 
Funding Sources:  Measure S, U and State of California 
 
Science/Math Addition 
See below under future projects 
 
Career Opportunities Center 
See below under future projects 
 
Replacement Health, Fitness and Physical Education Building  
See below under future projects 
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Physical Education and Athletic Fields                               
 
Project Description: SMC currently offers credit classes in physical education, athletics, and 
kinesiology; non-credit courses in health and conditioning (through Emeritus College); and not-for credit 
courses in recreation and fitness (through Continuing and Community Education). Compared to most 
other campuses, SMC is deficient in field space.   The Physical Education program lacks outdoor 
facilities available at other campuses, including a baseball field, a softball field, and a practice field for 
football, a soccer field, outdoor volleyball courts, and outdoor basketball courts. The District rents field 
space in order to offer some of these programs; however, there is insufficient field space in Santa Monica.  
 
This project provides for field improvements and for the retrofit of existing District fields and athletic 
facilities or other fields available to the District for year-round usage.   The first renovation will be the 
John Adams Middle School Field.  This field is shared by the College, School District, City and 
community groups.   The second field project will be the colleges Corsair Field.  All fields will be made 
available for community use when not in instructional use. 
 
Project Schedule:  John Adams Middle School Field, In Construction; Fall 2008 Completion 
        SMC Corsair Field, In Construction; Fall 2008 Completion 
Project Bond Allocation: $8,439,445 
Funding Sources:  Measure S 
 
 
Malibu Site Acquisition and Facility  
                 
Project Description: In the 1970s and early 1980s, Santa Monica College offered about 70 general 
education classes and several non-credit classes in Malibu throughout a semester. Today, the program is 
limited to a few classes offered as part of the Emeritus College program for older adults. The program 
reduction was due to a loss of State funds following the passage of Proposition 13 and the inability to find 
sites to offer classes. There is currently the possibility of a State action that will provide annual 
operational funding up to $1 million additional for educational centers such as the proposed Malibu 
facility, over and above the operational funding available from State apportionment available from FTE 
earned at the site. 
 
The recommended site acquisition and facility will be a classroom facility to provide general education 
classes, Emeritus College classes, and special interest classes, along with a physical education component 
with field space that will be shared with the community. There are also site opportunities to promote 
interpretative programs in Natural History. The District will take an active role in being environmentally 
beneficial to the Malibu area. 
 
Project Schedule:  Property acquisition phase 
Project Bond Allocation: $25,000,000 
Funding Sources:  Measure S 
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Energy Efficiency Projects  
 
Project Description: This project provides for upgrades to existing and future District facilities, for 
energy efficiency, including the use of certain energy generation and cogeneration technologies, and to 
meet modern sustainability practice. 
 
Project Schedule:  Solar and Energy Efficiency Projects Approved, In Planning 
Estimated Project Cost: $6,000,000 
Funding Sources:  Measure S, District Capital Funds, State Energy Incentives, Energy Cost Savings 
Funding of Future Projects 
 
At Santa Monica College, clearly defined planning and development principles have kept the campus 
facility construction program on track and the core values in place since the adoption of the College’s 
Facility Master Plan in 1998. The program has been conducted in three phases. 
 
Phase I–Recovery has included the earthquake recovery replacement projects (science, parking structures, 
theatre arts, humanities, and student services) and the move of programs from the main campus to satellite 
locations at the Academy, Bundy, and Emeritus campuses. Phase I has been funded primarily by FEMA, 
Measure U, and student capital fees.  
 
Phase II–Partnerships has included the new Broad Stage in partnership with community users; playing 
field improvements in joint use with the Santa Monica and Malibu Schools; a planned Early Childhood 
Development Lab School in joint use with the City of Santa Monica; and a planned new educational 
center in Malibu in a Joint Powers agreement with the City of Malibu. Phase II has been funded primarily 
by Measure S. 
 
Phase III–Modernization is currently in planning. These projects will assist the College in preparing 
students for the jobs of the 21st century and competing in a global economy, including improving the 
teaching of math, science, and technology.  In July 2008 the College Board of Trustees approved placing 
$295 million general obligation bond issue on the November 2008 ballot which would fund Phase III 
projects including: 
  
Replacement Math and Science Extension Building (Main Campus) 
 
Project Description:  The math department is currently operating in a temporary facility that is nearing 
the end of its life cycle. Additionally, new California regulations require an increase in minimum math 
competencies beginning in Fall 2009. The current facility lacks the infrastructure to support modern 
classroom technology. The Earth, Life, and Physical Sciences programs are operating in spaces that are 
too small and scattered around the campus. This inhibits the sharing of resources and incurs expensive 
replacement costs for laboratory teaching materials. There are insufficient science lab classrooms to offer 
needed course sections for the Allied Health and Nursing program. 
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New Career Opportunity and Career Advancement Instructional and Job-Training 
Building (Bundy Campus) 
 
Project Description: SMC’s workforce development program is now regarded as one of the most 
successful in California. A new facility would provide the program with modern classrooms that can be 
adapted to ongoing need, including the one-stop services often required in training and working with 
employers to hire employees new to the workforce. The facility would house training programs provided 
by college, city, county, and other agency providers. The new facility would also allow SMC to provide 
advanced instruction tailored to the needs of the Westside workforce, in partnership with other agencies. 
The facility is included in the Bundy Campus Master Plan. 
 
Media and Technology-Driven Programs Complex (Academy Campus) 
 
Project Description: The college operates a variety of programs in the digital arts, media, 
communication, and broadcasting fields. These programs currently reside in 1950s era buildings that 
cannot support the modern infrastructure necessary for digital and online programs. A new Media and 
Technology complex is proposed to house these digital technology-intensive programs. The facilities will 
have the data, communications, electrical, and ventilation systems necessary to support these programs in 
the future. The proposed location is a campus site in the heart of Santa Monica’s media and entertainment 
district where some of SMC’s existing digital arts programs are housed. One phase of the project would 
renovate and add additional space to the existing building to house and expand SMC’s Communication 
programs. An additional phase would relocate the College’s radio station, which has outgrown its space, 
into a new building on the site. Moving KCRW, a nationally-recognized leader in new media and online 
delivery, to this site would provide a dynamic asset to SMC’s current and future media and technology-
driven instructional programs. 
 
Replacement Health, Fitness, Dance, and PE Building (Main Campus) 
 
Project Description: The systems of the existing building are in poor condition and the fire safety system 
needs upgrading. A new replacement building would also provide today’s more specialized fitness and 
individual sports labs, as well as remedy an existing deficiency in support facilities for women and an 
existing deficiency in practice and demonstration rooms for dance. 
 
Academic Facilities Modernization (Main Campus) 
 
Project Description:  A current project includes the transformation of the Pico Boulevard side of the 
campus. One component of this project is a remodel of Drescher Hall, built in the 1960s for the teaching 
of vocational trades. The building lacks modern infrastructure and is not easily accessible on the first 
floor. The Photography Department is currently split between this building and the Business Building. 
This modernization project consolidates the photo program in one location in Drescher Hall and 
accommodates an expanded use of digital photo technologies. Also, ESL (English as a Second 
Language) is currently in temporary facilities located at the far edge of campus. This project will 
consolidate ESL in Drescher Hall and provide an opportunity for program modernizations and 
improvements. The modernization will also provide a fire system upgrade. 
 



SANTA MONICA COMMUNITY COLLEGE DISTRICT
Measure U Project Schedule

 As of July 1, 2008

Project Name Completion 2008 2009 2010 2011 2012 2013

A Purchase of BAE Airport Site Completed

B Emeritus College Facility Completed

C Purchase of 1738 Pearl Street Completed

D PE Temp. Bldg. Replacement Completed

E Remodel Library Village for Math Completed

F SM Airport Campus Site Improvements Completed

G SM Airport Campus West Building Completed

H Theater Arts Renovation Completed

I Earthquake Rpl. Liberal Arts North Completed

J Music Complex Completed

K Earthquake Rpl. Liberal Arts South Completed

L Shuttle Replacement Parking Completed

M North Quad Plaza October 2008

N Letters & Sci Demo/Restore Future Project

O Student Services Building April 2012

P Science Complex Addition Future Project

Q Infrastructure & Safety 2008

R Restroom Improvements 2008

S Master Planning 2008

T 14th and Pico Project On Hold

* SM Airport Campus also known as Bundy Site In Planning In Construction



SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE U EXPENDITURES

FUND 42.2
As of July 1, 2008

    

Projects Budget 02/03 Final 03/04 Final 04/05 Final 05/06 Final 06/07 Final 07/08 Final Combined Totals

U7100010
Purchase of BAE Airport Site (A)
Site Acquisition $0 $0 $0 $30,280,878 $0 $0 $30,280,878
Total $0 $0 $0 $30,280,878 $0 $0 $30,280,878
Project Budget $30,280,878
Less Other Funding $0
Net $30,280,878
Actual Measure U Expenditures $30,280,878
Running Balance $0

U7100028
Emeritus College Facility (B)
Site Acquisition $8,658,675 $0 $0 $0 $0 $0 $8,658,675
Legal $14,649 $3,009 $20,421 $0 $0 $0 $38,078
Architect $93,735 $27,831 $161 $0 $0 $0 $121,727
Engineering $18,400 $0 $0 $0 $0 $0 $18,400
Supply $0 $4,461 $0 $0 $0 $0 $4,461
Building & Additions $0 $17,496 $0 $4,000 $0 $0 $21,496
Cap Equipment $0 $49,406 $0 $0 $0 $0 $49,406
Non-Cap Equipment $0 -$2,197 $0 -$108 $0 $0 -$2,305
Total $8,785,459 $100,007 $20,582 $3,892 $0 $0 $8,909,940
Project Budget $9,603,782
Less Other Funding $693,842
Net $8,909,940
Actual Measure U Expenditures $8,909,940
Running Balance $0

U7100006
1738 Pearl Street (C)
Site Acquisition $0 $704,534 $0 $0 $0 $0 $704,534
Site Improvement $0 $3,250 $0 $0 $0 $0 $3,250
Building & Additions $0 $41,424 $0 $0 $0 $0 $41,424
Total $0 $749,208 $0 $0 $0 $0 $749,208
Project Budget $749,208
Less Other Funding $0
Net $749,208
Actual Measure U Expenditures $749,208
Running Balance $0
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE U EXPENDITURES

FUND 42.2
As of July 1, 2008

    

Projects Budget 02/03 Final 03/04 Final 04/05 Final 05/06 Final 06/07 Final 07/08 Final Combined Totals

U7100026
PE Temporary Building Replacement (D)
Architect $148,055 $42,372 $6,220 $485 $0 $0 $197,133
Building & Additions $43,866 $1,922,493 $415,932 $0 $0 $0 $2,382,291
Inspection & Testing $6,455 $136,510 $716 $0 $0 $0 $143,681
Project Management $4,800 $56,247 $5,225 $0 $0 $0 $66,272
Other Expenditures $763 $0 $6,893 $0 $0 $0 $7,656
Total $203,939 $2,157,622 $434,987 $485 $0 $0 $2,797,033
Project Budget $2,797,033
Less Other Funding $0
Net $2,797,033
Actual Measure U Expenditures $2,797,033
Running Balance $0

U7100310
Remodel Library Village for Math (E)
Moving Exp. $0 $38,625 $0 $0 $0 $0 $38,625
Building & Additions $0 $1,036,490 $115,653 $0 $0 $0 $1,152,143
Architect $104,992 $27,141 $1,340 $486 $0 $0 $133,959
Engineering $0 $2,658 $0 $0 $0 $0 $2,658
Inspection & Testing $0 $27,083 $25,175 $0 $0 $0 $52,258
Project Management $0 $51,679 $4,400 $0 $0 $0 $56,079
Other Expenditures $207 $10,137 $12,623 $0 $0 $0 $22,967
Total $105,199 $1,193,813 $159,191 $486 $0 $0 $1,458,690
Project Budget $1,458,690
Less Other Funding $0
Net $1,458,690
Actual Measure U Expenditures $1,458,690
Running Balance $0
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE U EXPENDITURES

FUND 42.2
As of July 1, 2008

    

Projects Budget 02/03 Final 03/04 Final 04/05 Final 05/06 Final 06/07 Final 07/08 Final Combined Totals

U7100027
SM Airport Campus Site Improvements (F)
Supplies $0 $26,234 $975 $5,873 $0 $0 $33,082
Misc Fees $0 $25 $0 $0 $34,274 $0 $34,299
Other Contract Services $3,860 $11,508 $8,434 $1,501 $0 $0 $25,302
Site Improvement $0 $0 $15,182 $5,790 $7,237 $0 $28,209
Building & Additions $0 $1,495,697 $1,670,788 $4,824 $0 $0 $3,171,309
Architect $104,934 $500 $0 $43,570 $0 $0 $149,004
Engineering $35,000 $148,304 $950 $10,040 $0 $0 $194,294
Inspection & Testing $5,032 $118,662 $191,271 $0 $0 $0 $314,965
Project Management $750 $155,798 $38,425 $1,365 $220 $0 $196,558
Other Expenditures $16,587 $1,802 $327 $150 $4,375 $0 $23,241
Total $166,163 $1,958,530 $1,926,352 $73,113 $46,106 $0 $4,170,264
Project Budget $4,170,264
Less Other Funding $0
Net $4,170,264
Actual Measure U Expenditures $4,170,264
Running Balance $0

U7110027
SM Airport Campus West Building (G)
Supply $0 $0 $17,650 $28,017 $0 $0 $45,667
Other Contract Services $0 $0 $0 $3,576 $0 $0 $3,576
Moving Expenses $0 $0 $180 $15,824 $0 $0 $16,004
Building & Additions $0 $0 $15,037,532 $1,256,065 $46,946 $0 $16,340,543
Architect $0 $971,954 $1,043,950 $49,779 $1,147 $0 $2,066,830
Engineering $0 $2,920 $9,800 $5,010 $963 $0 $18,693
Inspection & Testing $0 $21,173 $126,510 $9,856 $0 $0 $157,539
Project Management $0 $14,450 $313,715 $13,956 $0 $0 $342,121
Cap Equipment $0 $49,795 $326,382 $4,792 $0 $0 $380,969
Non-Cap Equipment $0 $0 $280,558 $57,240 $0 $0 $337,798
Total $0 $1,060,292 $17,156,277 $1,444,115 $49,056 $0 $19,709,741
Project Budget $19,709,741
Less Other Funding $0
Net $19,709,741
Actual Measure U Expenditures $19,709,741
Running Balance $0
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE U EXPENDITURES

FUND 42.2
As of July 1, 2008

    

Projects Budget 02/03 Final 03/04 Final 04/05 Final 05/06 Final 06/07 Final 07/08 Final Combined Totals

U7100025
Theatre Arts Renovation (H)
Supplies $0 $8,904 -$14 $12,858 $16,619 $0 $38,367
Legal $0 $0 $0 $0 $0 $0 $0
Moving Services $0 $0 $0 $0 $14,061 $0 $14,061
Rental / Lease $0 $1,446 $2,200 $0 $0 $0 $3,646
Building & Additions $528 $1,326,630 $4,540,487 $10,897,603 $56,122 $25,220 $16,846,590
Architect $289,913 $369,213 $423,416 $82,639 $0 $0 $1,165,181
Engineering $6,174 $2,981 $16,606 $2,375 $1,250 $0 $29,386
Inspection & Testing $150 $14,785 $353,890 $297,675 $1,116 $0 $667,616
Project Management $150 $45,698 $184,219 $193,898 $14,818 $230 $439,013
Other Expenditures $0 $812 $0 $2,548 $2,267 $0 $5,627
Cap Equipment $0 $31,638 $0 $6,458 $59,689 $0 $97,785
Non-Cap Equipment $0 $2,388 $0 $36,749 $145,294 $0 $184,432
Total $296,915 $1,804,496 $5,520,804 $11,532,803 $311,236 $25,450 $19,491,704
Project Budget $19,569,266
Less Other Funding $0
Net $19,569,266
Actual Measure U Expenditures $19,491,704
Running Balance $77,562

U7100110
Earthquake Rpl. Liberal Arts North (I)
Supplies $0 $0 $0 $0 $1,408 $0 $1,408
Legal $0 $0 $0 $0 $887 $0 $887
Other Contract Services $0 $0 $0 $0 $75 $0 $75
Building & Additions $265 $0 $1,043,660 $5,916,281 -$973,001 $321,345 $6,308,551
Architect $0 $611,732 $102,824 $209,490 $216,563 $21,215 $1,161,824
Engineering $3,248 $4,295 $0 $250 $0 $250 $8,043
Inspection & Testing $0 $0 $28,312 $326,203 $77,942 $0 $432,458
Project Management $0 $26,072 $33,549 $128,937 $124,222 $255 $313,035
Other Expenditures $0 -$4 $7,334 $0 $0 $0 $7,330
Cap-Equipment $0 $0 $0 $0 $25,356 $12,579 $37,935
Non-Cap Equipment $0 $0 $0 $2,033 $170,425 $4,093 $176,550
Total $3,513 $642,095 $1,215,679 $6,583,194 -$356,123 $359,737 $8,448,095
Project Budget $13,473,652 Received
Less Other Funding $7,120,900 $4,039,753
Net $6,352,752
Actual Measure U Expenditures $8,448,095
Running Balance -$2,095,343
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE U EXPENDITURES

FUND 42.2
As of July 1, 2008

    

Projects Budget 02/03 Final 03/04 Final 04/05 Final 05/06 Final 06/07 Final 07/08 Final Combined Totals

U7100013
Music Complex (J)
Advertising $0 $0 $436 $0 $0 $0 $436
Supplies $0 $0 $0 $0 $194 $19,094 $19,288
Consultants $0 $0 $0 $0 $0 $36,000 $36,000
Other Contract Services $0 $0 $0 $0 $0 $180 $180
Moving Services $0 $0 $0 $0 $0 $6,330 $6,330
Building & Additions $0 $0 $356,464 $1,293,726 -$737,213 $273,531 $1,186,509
Architect $0 $187,922 $22,500 $37,227 $38,448 $4,052 $290,149
Inspection & Testing $0 $0 $29,740 $19,265 $26,238 $35,880 $111,122
Project Management $0 $170 $36,739 $36,351 $56,914 $16,200 $146,374
Cap Equipment $0 $0 $0 $0 $0 $62,600 $62,600
Non-Cap Equipment $0 $0 $0 $0 $29,852 $78,582 $108,434
Total $0 $188,092 $445,879 $1,386,568 -$585,566 $532,447 $1,967,421
Project Budget $4,585,534 Received
Less Other Funding $2,618,113 $2,618,113
Net $1,967,421
Actual Measure U Expenditures $1,967,421
Running Balance $0

U7100111
Earthquake Rpl. Liberal Arts South (K)
Supply $0 $0 $855 $2,497 $379 $23,811 $27,543
Legal $0 $0 $0 $0 $0 $2,203 $2,203
Moving Services $0 $0 $0 $0 $0 $4,063 $4,063
Consultants $0 $0 $0 $17,265 $41,435 $0 $58,700
Other Contract Services $0 $0 $6,154 $0 $0 $0 $6,154
Building & Additions $0 $0 $26,302 $3,091,306 $5,706,802 -$4,642,459 $4,181,951
Architect $0 $0 $836,555 -$503,297 $163,506 $183,877 $680,641
Engineering $0 $0 $3,125 $150 $5,344 $500 $9,119
Inspection & Testing $0 $0 $0 $179,798 $296,015 $68,273 $544,086
Project Management $0 $0 $0 $43,989 $262,598 $52,690 $359,277
Other Expenses $0 $0 $0 $202 $0 $0 $202
Cap-Equipment $0 $0 $0 $0 $0 $0 $0
Non-Cap Equipment $0 $0 $0 $0 $58,726 $45,388 $104,113
Total $0 $0 $872,991 $2,831,909 $6,534,806 -$4,261,655 $5,978,051
Project Budget $16,891,384 Received
Less Other Funding $10,625,070 $10,617,996
Net $6,266,314
Actual Measure U Expenditures $5,978,051
Running Balance $288,263
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE U EXPENDITURES

FUND 42.2
As of July 1, 2008

    

Projects Budget 02/03 Final 03/04 Final 04/05 Final 05/06 Final 06/07 Final 07/08 Final Combined Totals

U7100221
Shuttle Replacement Parking (L)
Supplies $0 $0 $0 $0 $0 $1,347 $1,347
Legal $0 $0 $0 $8,462 $35,103 $0 $43,565
Site Acquisition $0 $0 $0 $0 $16,903,087 $0 $16,903,087
Site Improvement $0 $0 $0 $0 $3,027 $0 $3,027
Building & Additions $0 $0 $0 $0 $484,000 $1,252,224 $1,736,224
Architect $0 $0 $0 $0 $51,569 $7,208 $58,777
Inspection & Testing $0 $0 $0 $0 $139,822 $41,250 $181,072
Project Management $0 $0 $0 $0 $7,631 $32,425 $40,056
Total $0 $0 $0 $8,462 $17,624,240 $1,334,455 $18,967,156
Project Budget $18,967,156
Less Other Funding $0
Net $18,967,156
Actual Measure U Expenditures $18,967,156
Running Balance $0

U7100321
North Quad Plaza (M)
Legal $0 $0 $0 $0 $0 $3,825 $3,825
Building & Additions $0 $0 $0 $0 -$443 $6,130,081 $6,129,638
Architect $0 $231,055 $8,444 $140,048 $435,618 $171,225 $986,390
Engineering $0 $0 $0 $0 $0 $0 $0
Inspection & Testing $0 $0 $0 $0 $0 $186,220 $186,220
Project Management $0 $0 $760 $210 $2,200 $135,601 $138,771
Other Expenses $0 $1,900 $0 $0 $0 $0 $1,900
Total $0 $232,955 $9,204 $140,258 $437,375 $6,626,952 $7,446,745
Project Budget $11,493,568
Less Other Funding $0
Net $11,493,568
Actual Measure U Expenditures $7,446,745
Running Balance $4,046,823
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE U EXPENDITURES

FUND 42.2
As of July 1, 2008

    

Projects Budget 02/03 Final 03/04 Final 04/05 Final 05/06 Final 06/07 Final 07/08 Final Combined Totals

U7100500, U7126450, U7100334, U7100142
Student Services Building (O)
Supplies $2,014 $0 $0 $0 $0 $0 $2,014
PC Upgrades $0 $765 $0 $0 $0 $0 $765
Consultants $0 $0 $0 $0 $9,334 $55,693 $65,027
Legal $0 $0 $0 $0 $38 $2,775 $2,813
Other Contract Services $210 $0 $0 $0 $0 $17,561 $17,771
Moving $7,571 $0 $0 $0 $0 $0 $7,571
Building & Additions $359,141 $2,441 $0 $0 $0 $0 $361,582
Architect $31,782 $0 $235,230 $0 $43,992 $0 $311,004
Engineering $1,838 $0 $0 $0 $0 $0 $1,838
Inspection & Testing $0 $0 $0 $0 $0 $25,670 $25,670
Project Management $4,650 $0 $2,470 $0 $1,100 $0 $8,220
Cap Equipment $59,063 $0 $0 $0 $0 $8,745 $67,808
Total $466,268 $3,207 $237,700 $0 $54,464 $110,445 $872,083
Project Budget $94,027,100 Received
Less Other Funding $77,086,976 $0
Net $16,940,124
Actual Measure U Expenditures $872,083
Running Balance $16,068,041

U7100090
Science Complex Additional (P)
Architect $0 $0 $0 $0 $246,425 $61,911 $308,336
Total $0 $0 $0 $0 $246,425 $61,911 $308,336
Project Budget $308,336
Less Other Funding $0
Net $308,336
Actual Measure U Expenditures $308,336
Running Balance $0
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE U EXPENDITURES

FUND 42.2
As of July 1, 2008

    

Projects Budget 02/03 Final 03/04 Final 04/05 Final 05/06 Final 06/07 Final 07/08 Final Combined Totals

U6780000, U7100022, U7100331, U7100550, 
U7100005, U7100030, U7100031, U7100029, 
U7100003, U7100008, U7100332, U7100072, 
U7100042
Infrastructure & Safety (Q)
Supplies $0 $0 $254 $0 $0 $0 $254
Legal $0 $0 $0 $0 $0 $3,527 $3,527
Other Contract Services $0 $0 $0 $0 $0 $7,825 $7,825
Building & Additions $681,900 $195,175 $20,600 $0 $200,620 $733 $1,099,028
Architect $69,081 $42,108 $0 $155,321 $448,507 $91,127 $806,143
Engineering $8,050 $0 $0 $6,750 $12,000 $18,429 $45,229
Inspection & Testing $2,241 $4,250 $0 $0 $0 $5,807 $12,298
Project Management $0 $2,805 $0 $0 $3,520 $1,840 $8,165
Cap Equipment $0 $0 $343,861 $0 $0 $0 $343,861
Other Expenses $0 $785 $0 $0 $0 $0 $785
Total $761,272 $245,122 $364,715 $162,071 $664,647 $129,287 $2,327,115
Project Budget $7,649,901
Less Other Funding $0
Net $7,649,901
Actual Measure U Expenditures $2,327,115
Running Balance $5,322,786

U7100007
Restroom Improvement (R)
Supplies $0 $564 $0 $1,075 $0 $0 $1,639
Other Contract Services $0 $0 $0 $3,803 $0 $0 $3,803
Building & Additions $0 $1,305 $0 $7,891 $0 $0 $9,196
Inspection & Testing $0 $2,043 $0 $820 $0 $0 $2,863
Total $0 $3,912 $0 $13,589 $0 $0 $17,501
Project Budget $85,000
Less Other Funding $0
Net $85,000
Actual Measure U Expenditures $17,501
Running Balance $67,499
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE U EXPENDITURES

FUND 42.2
As of July 1, 2008

    

Projects Budget 02/03 Final 03/04 Final 04/05 Final 05/06 Final 06/07 Final 07/08 Final Combined Totals

U7100004, U7110020
Master Planning (S)
Consultants $9,000 $26,516 $158,449 $374,329 $125,404 $17,998 $711,696
Architect $0 $17,617 $126,433 $104,083 $126,701 $346,827 $721,662
Engineering $0 $0 $0 $0 $0 $0 $0
Rental / Lease $0 $0 $6,453 $0 $0 $0 $6,453
Postage $0 $0 $30,000 $0 $0 $0 $30,000
Other Expenses $0 $0 $0 $180 $0 $0 $180
Total $9,000 $44,133 $321,335 $478,593 $252,105 $364,825 $1,469,991
Project Budget $2,005,166
Less Other Funding $0
Net $2,005,166
Actual Measure U Expenditures $1,469,991
Running Balance $535,175

U7100024
14th and Pico Project (T)
Consultants $0 $888 $0 $0 $0 $0 $888
Architect $258,601 $47,343 $0 $0 $0 $0 $305,944
Inspection & Testing $12,070 $0 $0 $0 $0 $0 $12,070
Project Management $0 $340 $0 $0 $0 $0 $340
Total $270,671 $48,571 $0 $0 $0 $0 $319,242
Project Budget $319,242
Less Other Funding $0
Net $319,242
Actual Measure U Expenditures $319,242
Running Balance $0

Grand Total $11,068,400 $10,432,055 $28,685,697 $54,940,416 $25,278,771 $5,283,853 $135,689,192

Note: Project N had no expenses
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

Measure U Bond Budget
 As of July 1, 2008

Project Name Completion Project Budget Measure U 
Allocation Other Funding

Measure U 
Expenditures as 

of 6/30/08

Measure U 
Expenditures as 

of 3/31/08

Measure U 
Expenditures 
Last Period

A Purchase of BAE Airport Site Completed $30,280,878 $30,280,878 $0 $30,280,878 $30,280,878 $0
B Emeritus College Facility Completed $9,603,782 $8,909,940 $693,842 $8,909,940 $8,909,940 $0
C Purchase of 1738 Pearl Street Completed $749,208 $749,208 $0 $749,208 $749,208 $0
D PE Temp. Bldg. Replacement Completed $2,797,033 $2,797,033 $0 $2,797,033 $2,797,033 $0
E Remodel Library Village for Math Completed $1,458,690 $1,458,690 $0 $1,458,690 $1,458,690 $0
F SM Airport Campus Site Improvements Completed $4,170,264 $4,170,264 $0 $4,170,264 $4,170,264 $0
G SM Airport Campus West Building Completed $19,709,741 $19,709,741 $0 $19,709,741 $19,709,741 $0
H Theater Arts Renovation Completed $19,569,266 $19,569,266 $0 $19,491,704 $19,487,988 $3,716
I Earthquake Rpl. Liberal Arts North Completed $13,473,652 $6,352,752 $7,120,900 $8,448,095 $8,475,120 -$27,025
J Music Complex Completed $4,585,534 $1,967,421 $2,618,113 $1,967,421 $1,900,048 $67,373
K Earthquake Rpl. Liberal Arts South Completed $16,891,384 $6,266,314 $10,625,070 $5,978,051 $6,118,771 -$140,720
L Shuttle Replacement Parking Completed $18,967,156 $18,967,156 $0 $18,967,156 $18,927,084 $40,072
M North Quad Plaza October 2008 $11,493,568 $11,493,568 $0 $7,446,745 $3,103,733 $4,343,012
N Letters & Sci Demo/Restore Future Project $0 $0 $0 $0 $0 $0
O Student Services Building April 2012 $94,027,100 $16,940,124 $17,256,000 $872,083 $846,389 $25,694
P Science Complex Addition Future Project $308,336 $308,336 $0 $308,336 $308,336 $0
Q Infrastructure & Safety 2008 $7,649,901 $7,649,901 $0 $2,327,115 $2,319,580 $7,535
R Restroom Improvements 2008 $85,000 $85,000 $0 $17,501 $17,501 $0
S Master Planning 2008 $2,005,166 $2,005,166 $0 $1,469,991 $1,433,160 $36,831
T 14th and Pico Project On Hold $319,242 $319,242 $0 $319,242 $319,242 $0

Project Totals $258,144,901 $160,000,000 $38,313,925 $135,689,194 $131,332,706 $4,356,488



SANTA MONICA COMMUNITY COLLEGE DISTRICT

Measure S Project Schedule
 As of July 1, 2008

Project Name Completion 2008 2009 2010 2011 2012 2013

1 Athletic Fields Phase I, Corsair Field September 2008

1A Athletic Fields Phase I, John Adams October 2008

2 Performing Arts Center Completed

3 Career Opportunity Center Future Project

4 Replacement Health, Fitness, PE Future Project

5 Early Childhood Development/Childcare In Planning

6 Malibu Site Acquisition and Facility Not Scheduled

7 Energy Efficiency Projects December 2009

8 Satellite Campus Parking Facilities and Roadway Improvements August 2009

9 Student Services Building April 2012

10 Pico Promenade Improvements December 2008



SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE S EXPENDITURES

FUND 42.3
As of July 1, 2008

Projects Budget 04/05 Final 05/06 Final 06/07 Final 07/08 Final Combined Totals

S7100019
Athletic Field Phase I, Corsair Field (1)
Legal $0 $0 $0 $301 $301
Consultants $0 $0 $0 $0 $0
Supplies $0 $0 $0 $0 $0
Building & Additions $0 $0 $0 $300,380 $300,380
Architect $27,332 $43,815 $197,557 $252,736 $521,440
Inspection & Testing $0 $0 $0 $23,411 $23,411
Project Management $0 $0 $0 $9,871 $9,871
Total $27,332 $43,815 $197,557 $586,699 $855,404
Project Budget $4,010,000
Less Other Funding $0
Net $4,010,000
Actual Measure S Expenditures $855,404
Running Balance $3,154,596

S7100038
Athletic Field Phase I, John Adams (1A)
Legal $0 $0 $0 $75 $75
Consultants $0 $0 $0 $0 $0
Supplies $0 $0 $0 $0 $0
Building & Additions $0 $0 $0 $16,556 $16,556
Architect $0 $5,807 $93,941 $12,150 $111,897
Inspection & Testing $0 $2,874 $3,207 $0 $6,081
Project Management $0 $0 $0 $10,921 $10,921
Total $0 $8,681 $97,148 $39,701 $145,530
Project Budget $4,429,445
Less Other Funding $0
Net $4,429,445
Actual Measure S Expenditures $145,530
Running Balance $4,283,915
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE S EXPENDITURES

FUND 42.3
As of July 1, 2008

Projects Budget 04/05 Final 05/06 Final 06/07 Final 07/08 Final Combined Totals

S7100012
Performing Arts Center (2)
Consultants $0 $0 $0 $121,790 $121,790
Other Expenses $0 $0 $4,269 $0 $4,269
Supplies $0 $0 $0 $14,565 $14,565
Legal $0 $0 $34,329 $275,667 $309,996
Advertising $0 $0 $0 $320 $320
Building & Additions $7,784,151 $10,292,986 $8,930,813 $2,991,903 $29,999,853
Architect $0 $811,312 $182,457 $412,309 $1,406,078
Engineering $0 $3,600 $5,250 $1,500 $10,350
Inspection & Testing $104,308 $722,685 $411,193 $210,381 $1,448,567
Project Management $31,984 $155,732 $248,876 $263,690 $700,282
Cap Equipment $0 $0 $130,218 $292,565 $422,784
Non-Cap Equipment $0 $0 $15,124 $93,106 $108,230
Total $7,920,443 $11,986,315 $9,962,528 $4,677,797 $34,547,083
Project Budget $39,479,224 Received
Less Other Funding $2,992,576 $2,992,576
Net $36,486,648
Actual Measure S Expenditures $34,547,083
Running Balance $1,939,565

S7100033
Replacement Health, Fitness, PE (4)
Consultants $0 $0 $0 $0 $0
Repair Facility $0 $4,861 $0 $0 $4,861
Supplies $4,809 $288 $0 $0 $5,097
Building & Additions $0 $0 $0 $0 $0
Architect $0 $0 $0 $0 $0
Inspection & Testing $0 $0 $0 $0 $0
Project Management $0 $0 $0 $0 $0
Other Contract Services $1,634 $25,934 $0 $0 $27,568
Total $6,443 $31,083 $0 $0 $37,525
Project Budget $37,525
Less Other Funding $0
Net $37,525
Actual Measure S Expenditures $37,525
Running Balance $0
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE S EXPENDITURES

FUND 42.3
As of July 1, 2008

Projects Budget 04/05 Final 05/06 Final 06/07 Final 07/08 Final Combined Totals

S7100045
Early Childhood Development/Childcare (5)
Consultants $0 $0 $0 $9,200 $9,200
Total $0 $0 $0 $9,200 $9,200
Project Budget $11,318,000 Received
Less Other Funding $4,318,000 $0
Net $7,000,000
Actual Measure S Expenditures $9,200
Running Balance $6,990,800

S7100077, S7100015
Malibu Site Acquisition and Facilities (6)
Consultants $0 $0 $0 $0 $0
Supplies $0 $0 $0 $0 $0
Legal $0 $27,722 $16,787 $6,159 $50,668
Building & Additions $0 $0 $0 $0 $0
Architect $0 $0 $0 $0 $0
Inspection & Testing $4,388 $3,750 $141,462 $0 $149,600
Project Management $0 $0 $220 $0 $220
Other Contract Services $0 $0 $0 $0 $0
Other Expenses $0 $2,500,000 $0 $0 $2,500,000
Total $4,388 $2,531,472 $158,468 $6,159 $2,700,488
Project Budget $26,000,000
Less Other Funding $1,000,000
Net $25,000,000
Actual Measure S Expenditures $2,700,488
Running Balance $22,299,512

S7100043
Energy Efficiency Projects (7)
Engineering $0 $0 $0 $10,500 $10,500
Inspection & Testing $0 $0 $0 $0 $0
Project Management $0 $0 $0 $0 $0
Total $0 $0 $0 $10,500 $10,500
Project Budget $600,000
Less Other Funding $0
Net $600,000
Actual Measure S Expenditures $10,500
Running Balance $589,500
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE S EXPENDITURES

FUND 42.3
As of July 1, 2008

Projects Budget 04/05 Final 05/06 Final 06/07 Final 07/08 Final Combined Totals

S7100091, S7100092
Satellite Campus Parking Facilities and Roadway Improvements (8)
Legal $0 $0 $0 $300 $300
Other Contract Services $0 $0 $0 $300 $300
Advertising $0 $0 $0 $0 $0
Consultants $0 $0 $0 $0 $0
Supplies $0 $0 $0 $0 $0
Building & Additions $0 $0 $0 $278,178 $278,178
Architect $0 $0 $324,919 $324,864 $649,783
Inspection & Testing $0 $0 $0 $31,100 $31,100
Project Management $0 $0 $0 $18,288 $18,288
Total $0 $0 $324,919 $653,031 $977,949
Project Budget $5,411,382
Less Other Funding $0
Net $5,411,382
Actual Measure S Expenditures $977,949
Running Balance $4,433,433

S7100142
Student Services (9)
Building & Additions $0 $0 $0 $0 $0
Architect $0 $0 $0 $2,266,766 $2,266,766
Inspection & Testing $0 $0 $0 $0 $0
Project Management $0 $0 $0 $0 $0
Total $0 $0 $0 $2,266,766 $2,266,766
Project Budget $94,027,100 Received
Less Other Funding $34,602,100 $0
Net $59,425,000
Actual Measure S Expenditures $2,266,766
Running Balance $57,158,234
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SANTA MONICA COMMUNITY COLLEGE DISTRICT
MEASURE S EXPENDITURES

FUND 42.3
As of July 1, 2008

Projects Budget 04/05 Final 05/06 Final 06/07 Final 07/08 Final Combined Totals

S7100044
Pico Prommenade Improvements (10)
Building & Additions $0 $0 $0 $690 $690
Architect $0 $0 $0 $69,190 $69,190
Project Management $0 $0 $0 $2,185 $2,185
Total $0 $0 $0 $72,066 $72,066
Project Budget $1,100,000
Less Other Funding $0
Net $1,100,000
Actual Measure S Expenditures $72,066
Running Balance $1,027,934

Grand Total $7,958,606 $14,601,366 $10,740,621 $8,321,918 $41,622,511

Note: Project 3, 9 had no expenses
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SANTA MONICA COMMUNITY COLLEGE DISTRICT

Measure S Bond Budget
As of July 1, 2008

Project Name Completion Project Budget Measure S 
Allocation Other Funding

Measure S 
Expenditures as 

of 6/30/08

Measure S 
Expenditures as 

of 3/31/08

Measure S 
Expenditures 
Last Period

1 Athletic Fields Phase I, Corsair Field September 2008 $4,010,000 $4,010,000 $0 $855,404 $293,879 $561,525

1A Athletic Fields Phase I, John Adams October 2008 $4,429,445 $4,429,445 $0 $145,530 $106,289 $39,241

2 Performing Arts Complex Completed $39,479,224 $36,486,648 $2,992,576 $34,547,083 $33,000,351 $1,546,732

3 Career Opportunity Center Future Project $0 $0 $0 $0 $0 $0

4 Replacement Health, Fitness, PE Future Project $37,525 $37,525 $0 $37,525 $37,525 $0

5 Early Childhood Development/Childcare In Planning $11,318,000 $7,000,000 $4,318,000 $9,200 $0 $9,200

6 Malibu Site Acquisition and Facility Not Scheduled $26,000,000 $25,000,000 $1,000,000 $2,700,488 $2,697,255 $3,233

7 Energy Efficiency Projects December 2009 $600,000 $600,000 $0 $10,500 $10,500 $0

8 Satellite Campus Parking Facilities and 
Roadway Improvements August 2009

$5,411,382 $5,411,382 $0 $977,949 $498,814 $479,135

9 Student Services Building April 2012
$94,027,100 $59,425,000 $0 $2,266,766 $0 $2,266,766

10 Pico Promenade Improvements December 2008
$1,100,000 $1,100,000 $0 $72,066 $0 $72,066

Project Totals $151,810,576 $143,500,000 $8,310,576 $41,622,511 $36,644,613 $4,977,898



COLLEGE DISTRICT
Bond Sales / Expenses Report

 As of July 1, 2008

Measure U Bond $160,000,000 
Bond Issue Date Amount

2002 $25,000,000
2004 $21,999,971
2005 $89,999,923
2007 $11,999,987

Total Available $148,999,881
Expenses as of 6-30-08 $135,689,192
Total Available Remaining $13,310,689

Unsold Bond Amount $11,000,119 Total Bond $303,500,000
Total Available as of 7-1-08 $24,310,808 Total Available $215,499,881

Total Expenses as of 6-30-08 $177,311,703
Measure S Bond $143,500,000 (1) Total Available Remaining $38,188,178

Bond Issue Date Amount Total Unsold Bond $88,000,119
2005 $58,000,000
2007 $8,500,000

Total Available $66,500,000
Expenses as of 6-30-08 $41,622,511
Total Available Remaining $24,877,489

Unsold Bond Amount $77,000,000
Total Available as of 7-1-08 $101,877,489

(1) Oreginal Bond $135,000,000.00, refunding on 2-15-07 received additional $8,500,000.00

Interest ** Measure U Measure S
As of 7-08 $5,056,977 $5,642,657

** Before arbitrage review




